COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2004

ESTIMATE SUMMARY 14:48:26
CONTID: C13076 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 13076-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 181.0 DAYS TIME ALLOW: 290 WORK DAYS
I-25 - 23rd to 17th PERCENT TIME: 62.41 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: DEMO R600-144
I-25 - 23rd to 17th
NAME OF ROAD: 25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/08/2004 DATE TIME STARTED 11/25/2003
6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN  11/25/2003
DATE AWARDED 11/05/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,069,419.00 PARTICIPATING $ 1,422,356.48 S 156,425.84
AWARD PROJECT AMT: $ 3,606,289.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.95% TOTAL EARNINGS 1,422,356.48 156,425.84
FUNDS AVAILABLE: $ 2,647,062.52 STOCKPILED MATERIALS 153,980.37 8,093.12
GROSS EARNINGS 1,576,336.85 164,518.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,738.05 -1,052.33
SECURITIES ENCUMBERED 6,738.05 1,052.33
NET EARNINGS 1,576,336.85 164,518.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,576,336.85 164,518.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 164,518.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.400
LS 0.000 0.00
22,000.00000 0.400 8,800.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.100
L s 0.000 0.00
25,500.00000 0.100 2,550.00
0015 202-00001 REMOVAL OF STRUCTURE 8.000 6.000
EACH 0.000 0.00
700.00000 6.000 4,200.00
0020 202-00010 *REMOVAL OF TREE 63.000 40.000
EACH 0.000 0.00
210.00000 40.000 8,400.00
0025 202-00011 TREE TRIMMING 10.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0030 202-00035  REMOVAL OF PIPE 124.000 124.000
LF 0.000 0.00
17.00000 124.000 2,108.00
0035 202-00090 *REMOVAL OF DELINEATOR 40.000 24.000
EACH 0.000 0.00
6.00000 24.000 144.00
0040 202-00200 *REMOVAL OF SIDEWALK 42.000 40.390
SY 0.000 0.00
7.10000 40.390 286.717
0045 202-00202 *REMOVAL OF GUTTER 75.000 42.000
LF 0.000 0.00
8.20000 42.000 344.40
0050 202-00203 *REMOVAL OF CURB AND GUTTER 5,607.000 3,420.500
LF 0.000 0.00
5.15000 3,420.500 17,615.58
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990
SY 0.000 0.00

12.20000 325.990 3,977.08
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 10,957.000 6,893.000
sy 1,283.300 3,914.07
3.05000 8,176.300 24,937.72
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,812.000 2,567.170
SY 0.000 0.00
7.00000 2,567.170 17,970.19
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 795.000 505.500
SF 0.000 0.00
2.10000 505.500 1,061.55
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0080 202-00810 *REMOVAL OF GROUND SIGN 41.000 25.000
EACH 0.000 0.00
130.00000 25.000 3,250.00
0085 202-00821 *REMOVAL OF SIGN PANEL 9.000 2.000
EACH 0.000 0.00
410.00000 2.000 820.00
0090 202-00900 *REMOVAL OF CONCRETE FOOTING 31.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0095 202-01000 REMOVAL OF FENCE 1,268.000 1,268.000
LF 0.000 0.00
5.25000 1,268.000 6,657.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,268.800 1,268.800
LF 0.000 0.00
3.00000 1,268.800 3,806.40
0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 230.000 188.000
LF 0.000 0.00
12.00000 188.000 2,256.00
0110 202-04001 PLUG CULVERT 3.000 1.000
EACH 0.000 0.00

500.00000 1.000 500.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04005 CLEAN VALVE BOX 9.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0120 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,227.000 11,112.000
cYy 0.000 0.00
9.50000 11,112.000 105,564.00
0125 203-01597 *POTHOLING 60.500 29.500
HOUR 31.000 4,960.00
160.00000 60.500 9,680.00
0130 207-00205 *TOPSOIL 6,559.000 713.300
cYy 0.000 0.00
11.25000 713.300 8,024.63
0135 208-00011 *EROSION BALES (WEED FREE) 90.000 0.000
EACH 0.000 0.00
15.50000 0.000 0.00
0140 208-00020 *SILT FENCE 2,560.000 1,878.000
LF 113.000 175.15
1.55000 1,991.000 3,086.05
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0150 208-00050 STORM DRAIN INLET PROTECTION 9.000 8.000
EACH 0.000 0.00
260.00000 8.000 2,080.00
0155 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
0160 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
L S 0.100 260.00
2,600.00000 0.600 1,560.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.050 140.00
2,800.00000 0.800 2,240.00



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00300 *TEMPORARY BERMS 350.000 350.000
LF 0.000 0.00
4.25000 350.000 1,487.50
0175 210-00050 RESET FIRE HYDRANT 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0180 210-00200 *RESET FLAGPOLE 5.000 2.500
EACH 0.000 0.00
675.00000 2.500 1,687.50
0185 210-00770 *RESET FLOODLIGHT 3.000 1.500
EACH 0.000 0.00
675.00000 1.500 1,012.50
0190 210-00810 *RESET GROUND SIGN 6.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
0195 210-00815 *RESET SIGN PANEL 11.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0200 210-04010 ADJUST MANHOLE 31.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0205 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0210 210-04050 ADJUST VALVE BOX 18.000 9.000
EACH 0.000 0.00
125.00000 9.000 1,125.00
0215 212-00006 *SEEDING (NATIVE) 4.100 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0220 212-00050 *SOD 526.000 0.000
SF 330.000 247.50

0.75000 330.000 247.50
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 213-00003 *MULCHING (WEED FREE) 4.100 0.000
ACRE 0.000 0.00
315.00000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 1,230.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0235 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 370.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0240 217-00000 *HERBICIDE TREATMENT 19,902.000 0.000
SY 6,484.600 648.46
0.10000 6,484.600 648.46
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 27.500
TON 0.000 0.00
105.00000 27.500 2,887.50
0250 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,489.000 4,153.400
TON 0.000 0.00
35.00000 4,153.400 145,369.00
0255 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,180.000 452.093
GAL 0.000 0.00
1.60000 452.093 723.35
0260 412-01000 CONCRETE PAVEMENT (10 INCH) 146.000 78.990
SY 0.000 0.00
55.00000 78.990 4,344.45
0265 503-00042 *DRILLED CAISSON (42 INCH) 20.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0270 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0275 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 106.000 0.000
cy 0.000 0.00

270.00000 0.000 0.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 514-00200 *PEDESTRIAN RAILING (STEEL) 480.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0285 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,062.000 418.000
LF 0.000 0.00
56.00000 418.000 23,408.00
0290 603-50010 10 INCH PLASTIC PIPE 38.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0295 604-16005 *INLET TYPE 16 (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0300 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0310 604-19305 *INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0315 604-30000 *MANHOLE SLAB BASE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0320 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0325 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0330 604-30025 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000
EACH 0.000 0.00

7,400.00000 0.000 0.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,130.000 150.000
LF 500.000 5,375.00
10.75000 650.000 6,987.50
0340 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 515.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 493.150
$1.75 / LF)
LF 0.000 0.00
6.42300 493.150 3,167.50
0345 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 480.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0345 MATERIAL ALLOWANCE EPOXY RE-BAR 480.000
LF 0.000 0.00
1.75000 480.000 840.00
0350 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 1.000 480.00
480.00000 1.000 480.00
0355 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0360 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0365 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 1,525.00
1,525.00000 1.000 1,525.00
0370 607-11580 FENCE (TEMPORARY) 1,686.000 250.000
LF 0.000 0.00
5.15000 250.000 1,287.50
0375 607-53172 FENCE CHAIN LINK (72 INCH) 120.000 0.000
LF 120.000 3,600.00

30.00000 120.000 3,600.00



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
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PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
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0380 608-00000 CONCRETE SIDEWALK 171.340 171.340
sy 0.000 0.00
27.00000 171.340 4,626.18
0385 608-00006 CONCRETE SIDEWALK (6 INCH) 1,700.000 0.000
sY 0.000 0.00
30.00000 0.000 0.00
0390 608-00010 CONCRETE CURB RAMP 67.000 30.690
sy 0.000 0.00
125.00000 30.690 3,836.25
0395 608-00350 CONCRETE SIDEWALK (COLORED) 836.000 0.000
SY 0.000 0.00
46.00000 0.000 0.00
0400 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 157.000 157.000
LF 0.000 0.00
11.00000 157.000 1,727.00
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 6,584.000 2,450.000
LF 0.000 0.00
11.00000 2,450.000 26,950.00
0410 609-24002 GUTTER TYPE 2 (2 FOOT) 745.000 0.000
LF 125.000 2,500.00
20.00000 125.000 2,500.00
0415 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 17,791.000 249.000
SF 231.420 1,157.10
5.00000 480.420 2,402.10
0420 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0425 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0430 613-00200 *2 INCH ELECTRICAL CONDUIT 4,145.000 704.000
LF 0.000 0.00

4.00000 704.000 2,816.00
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0435 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 345.000 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0440 613-00300 *3 INCH ELECTRICAL CONDUIT 4,890.000 319.000
LF 0.000 0.00
4.50000 319.000 1,435.50
0445 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,550.000 0.000
LF 1,550.000 10,230.00
6.60000 1,550.000 10,230.00
0450 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0455 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0455 MATERIAL ALLOWANCE POLES 9.000
EACH 0.000 0.00
1,913.99000 9.000 17,225.91
0460 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 23.000 0.000
EACH 3.000 3,300.00
1,100.00000 3.000 3,300.00
0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 23.000
EACH -3.000 -2,003.85
667.95000 20.000 13,359.00
0465 613-40000 *CONCRETE FOUNDATION PAD 40.000 4.000
EACH 2.000 1,200.00
600.00000 6.000 3,600.00
0470 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0475 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 0.000
EACH 0.000 0.00

990.00000 0.000 0.00
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0475 MATERIAL ALLOWANCE FIXTURES 1.000
EACH 0.000 0.00
824.30300 1.000 824.30
0480 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 26.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0480 MATERIAL ALLOWANCE FIXTURES 26.000
EACH 0.000 0.00
824.30300 26.000 21,431.88
0485 614-00011 *SIGN PANEL (CLASS I) 190.000 7.500
SF 0.000 0.00
16.25000 7.500 121.88
0490 614-00012 *SIGN PANEL (CLASS II) 239.800 127.300
SF 0.000 0.00
18.50000 127.300 2,355.05
0495 614-00013 *SIGN PANEL (CLASS III) 667.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0500 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 9.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0505 614-00357 *STEEL SIGN POST (S 3X5.7) 11.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0510 614-01502 *STEEL SIGN POST (2 INCH ROUND) 179.000 47.000
LF 0.000 0.00
21.00000 47.000 987.00
0515 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 274.500 131.500
LF 0.000 0.00
31.00000 131.500 4,076.50
0520 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

18,000.00000 0.000 0.00
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0520 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000
EACH 1.000 11,740.00
11,740.00000 1.000 11,740.00
0525 614-32000  MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0525 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000
EACH 1.000 13,740.00
13,740.00000 1.000 13,740.00
0530 614-70116  *PEDESTRIAN SIGNAL FACE (16-16) 4.000 0.000
EACH 0.000 0.00
755.00000 0.000 0.00
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 4.000
EACH 0.000 0.00
550.00000 4.000 2,200.00
0535 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 14.000
EACH 0.000 0.00
650.00000 14.000 9,100.00
0540 614-72855  *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0540 MATERIAL ALLOWANCE CABINET 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0545 614-72860  *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 4.000
EACH 0.000 0.00

100.00000 4.000 400.00
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0550 614-72866  *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0555 614-72886  *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
0555 MATERIAL ALLOWANCE CAMERAS 3.000
EACH 0.000 0.00
5,957.45330 3.000 17,872.36
0560 614-81000  *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 0.000
EACH 1.000 5,200.00
5,200.00000 1.000 5,200.00
0560 MATERIAL ALLOWANCE LT POLE 1.000
EACH -1.000 -3,009.60
3,009.60000 0.000 0.00
0565 614-81010  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 1.000 11,750.00
11,750.00000 1.000 11,750.00
0565 MATERIAL ALLOWANCE LT POLE (1) M 3.000
EACH -1.000 -8,662.50
8,662.50000 2.000 17,325.00
0570 614-85115  *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0575 614-86105  *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0580 614-86238  *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
2,400.00000 0.000 0.00
0580 MATERIAL ALLOWANCE CONTROLLER 1.000
EACH 0.000 0.00

1,900.00000 1.000 1,900.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0585 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
850.00000 0.000 0.00
0590 614-87401 *FIBER OPTIC CABLE (SPECIAL) 4,435.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0595 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0600 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.080 3,360.00
42,000.00000 0.680 28,560.00
0605 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
280,000.00000 0.600 168,000.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0615 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,827.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0620 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,353.000 0.000
SF 0.000 0.00
9.25000 0.000 0.00
0625 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 198.000 107.000
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 107.000 1,364.25
0626 625-00001 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 9.500 9.500
CONSTRUCTION SURVEYING, AND
HOUR 0.000 0.00
100.00000 9.500 950.00
0630 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 714.000 252.000
(XWALK-STOPLINE
SF 0.000 0.00

10.25000 252.000 2,583.00
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PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 630-00000 *FLAGGING 487.000 430.500
HOUR 56.500 1,130.00
20.00000 487.000 9,740.00
0640 630-00003 UNIFORMED TRAFFIC CONTROL 44.000 44.000
HOUR 0.000 0.00
45.00000 44.000 1,980.00
0645 630-00007 TRAFFIC CONTROL INSPECTION 240.000 129.000
DAY 12.000 1,080.00
90.00000 141.000 12,690.00
0650 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 91.000
DAY 23.000 8,510.00
370.00000 114.000 42,180.00
0655 630-00020 TRAFFIC CONTROL VEHICLE 7.000 3.500
DAY 0.000 0.00
125.00000 3.500 437.50
0660 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
0665 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
250.00000 2.500 625.00
0670 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 25.000
EACH 0.000 0.00
65.00000 25.000 1,625.00
0675 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 0.000 0.00
180.00000 20.000 3,600.00
0680 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500
EACH 0.000 0.00
185.00000 8.500 1,572.50
0685 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 361.800 180.900
SF 0.000 0.00
15.00000 180.900 2,713.50
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0690 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00
12,000.00000 0.500 6,000.00
0695 630-80360 DRUM CHANNELIZING DEVICE 87.000 33.000
EACH 0.000 0.00
50.00000 33.000 1,650.00
0700 630-80370 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000
LF 0.000 0.00
13.00000 680.000 8,840.00
0705 630-80380 TRAFFIC CONE 151.000 75.500
EACH 0.000 0.00
10.00000 75.500 755.00
0710 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
6,500.00000 0.000 0.00
0715 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0720 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0730 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70035 F/A ROADWAY SMOOTHNESS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70100 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 20,000.000 6,028.910
FA 0.000 0.00

1.00000 6,028.910 6,028.91
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PCN: 13076-BID ESTIMATE RUN 11/09/2004
PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0745 700-70310 F/A LANDSCAPING RESTORATION 6,317.840 0.000
FA 6,317.840 6,317.84
1.00000 6,317.840 6,317.84
0750 700-70380 F/A EROSION CONTROL 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 900-00006 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040
DOL 0.000 0.00
1.00000 1,364.040 1,364.04
1020 627-00012 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 10.300 0.000
GAL 0.000 0.00
45.00000 0.000 0.00
1025 604-16050 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 1.000 1.000
20TH AND CLAY.
EACH 0.000 0.00
3,380.00000 1.000 3,380.00
1030 630-80358 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 3.000 1.500
CLOSURES.
EACH 0.000 0.00
1,400.00000 1.500 2,100.00
1050 614-00066 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 36.000 0.000
"BUSINESS ACCESS"
LF 36.000 783.00
21.75000 36.000 783.00

CAT 0200 CURRENT AMT $ 2,815,826.24 $ 89,647.17% 1,029,574.08
CAT NO0O300 WALL A

0760 206-00000 *STRUCTURE EXCAVATION 2,432.000 0.000
cY 0.000 0.00
6.15000 0.000 0.00
0765 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,991.000 0.000
cy 0.000 0.00

14.50000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 WALL A

0770 206-00200 *STRUCTURE BACKFILL (CLASS 2) 62.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
0775 503-00024 *DRILLED CAISSON (24 INCH) 306.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0780 503-00036 *DRILLED CAISSON (36 INCH) 1,068.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0785 601-03050 CONCRETE CLASS D (WALL) 383.000 0.000
cY 0.000 0.00
360.00000 0.000 0.00
0790 601-40301 *STRUCTURAL CONCRETE COATING 8,249.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0795 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,510.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0800 602-00000 REINFORCING STEEL 24,138.000 0.000
1B 0.000 0.00
0.54000 0.000 0.00
0805 602-00020 REINFORCING STEEL (EPOXY COATED) 21,992.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
0810 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 467.000 0.000
sy 0.000 0.00
6.75000 0.000 0.00
CAT 0300 CURRENT AMT $ 309,031.97 $ 0.00$ 0.00

CAT NO0301 WALL B

0815 206-00000 *STRUCTURE EXCAVATION 30.000 0.000
cYy 0.000 0.00

6.15000 0.000 0.00
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CAT NO0301 WALL B

0820 206-00100 *STRUCTURE BACKFILL (CLASS 1) 344.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0825 206-00200 *STRUCTURE BACKFILL (CLASS 2) 13.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
0830 503-00024 *DRILLED CAISSON (24 INCH) 156.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0835 503-00036 *DRILLED CAISSON (36 INCH) 225.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0840 514-00200 *PEDESTRIAN RAILING (STEEL) 150.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0845 601-03050 CONCRETE CLASS D (WALL) 70.000 0.000
cY 0.000 0.00
360.00000 0.000 0.00
0850 601-40301 *STRUCTURAL CONCRETE COATING 1,537.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0855 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,387.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0860 602-00000 REINFORCING STEEL 3,961.000 0.000
1B 0.000 0.00
0.54000 0.000 0.00
0865 602-00020 REINFORCING STEEL (EPOXY COATED) 3,359.000 0.000
1B 0.000 0.00

0.65000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0301 WALL B

0870 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 76.000 0.000
SY 0.000 0.00
6.75000 0.000 0.00
CAT 0301 CURRENT AMT $ 69,519.69 $ 0.00s 0.00

CAT NO0302 WALL C

0875 206-00000 *STRUCTURE EXCAVATION 1,735.000 1,214.500
cy 520.500 3,201.08
6.15000 1,735.000 10,670.25
0880 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 0.000
cY 0.000 0.00
14.50000 0.000 0.00
0885 206-00200 *STRUCTURE BACKFILL (CLASS 2) 118.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
0890 206-00520 *FILTER MATERIAL (CLASS B) 100.000 68.400
cY 0.000 0.00
44.00000 68.400 3,009.60
0895 503-00024 *DRILLED CAISSON (24 INCH) 1,887.000 1,294.000
LF 215.000 9,030.00
42.00000 1,509.000 63,378.00
0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0900 503-00036 *DRILLED CAISSON (36 INCH) 1,718.000 928.000
LF 189.900 11,773.80
62.00000 1,117.900 69,309.80
0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0905 514-00200 *PEDESTRIAN RAILING (STEEL) 743.000 0.000
LF 0.000 0.00

70.00000 0.000 0.00
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CAT NO0302 WALL C

0910 601-03050 CONCRETE CLASS D (WALL) 581.000 73.000
cy 132.000 47,520.00
360.00000 205.000 73,800.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 15,220.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0920 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0925 602-00000 REINFORCING STEEL 50,028.000 6,003.000
1B 11,356.000 6,132.24
0.54000 17,359.000 9,373.86
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 30,089.010
1B -11,356.000 -2,924.17
0.25750 18,733.010 4,823.75
0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 13,936.000
1B 0.000 0.00
0.25750 13,936.000 3,588.52
0930 602-00020 REINFORCING STEEL (EPOXY COATED) 14,532.000 0.000
1B 1,424.000 925.60
0.65000 1,424.000 925.60
0930 MATERIAL ALLOWANCE 14,532.000
LB -1,424.000 -786.76
0.55250 13,108.000 7,242.17
0935 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 48.000 0.000
sy 0.000 0.00
6.75000 0.000 0.00
0940 605-83002 *GEOCOMPOSITE DRAIN WITH PIPE 685.000 242.600
SY 0.000 0.00
17.50000 242.600 4,245.50

CAT 0302 CURRENT AMT $ 564,105.27 $ 74,871.79 % 250,367.05
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CAT NO0303 WALL D

0945 206-00000 *STRUCTURE EXCAVATION 293.000 293.000
cy 0.000 0.00
6.15000 293.000 1,801.95
0950 206-00200 *STRUCTURE BACKFILL (CLASS 2) 46.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
0955 503-00024 *DRILLED CAISSON (24 INCH) 470.500 470.500
LF 0.000 0.00
42.00000 470.500 19,761.00
0960 503-00030 *DRILLED CAISSON (30 INCH) 546.800 546.800
LF 0.000 0.00
55.00000 546.800 30,074.00
0965 503-00036 *DRILLED CAISSON (36 INCH) 970.000 949.300
LF 0.000 0.00
62.00000 949.300 58,856.60
0970 601-03050 CONCRETE CLASS D (WALL) 253.000 253.000
cy 0.000 0.00
360.00000 253.000 91,080.00
0975 601-40301 *STRUCTURAL CONCRETE COATING 5,380.000 0.000
SF 0.000 0.00
0.90000 0.000 0.00
0980 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0985 602-00000 REINFORCING STEEL 11,672.000 11,672.000
1B 0.000 0.00
0.54000 11,672.000 6,302.88
0990 602-00020 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000
1B 0.000 0.00
0.65000 13,510.000 8,781.50
0995 605-83001 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600
sY 0.000 0.00

6.75000 405.600 2,737.80
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CAT NO0303 WALL D
1035 900-00014 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 1.000 1.000
SEWER CONLICT
LS 0.000 0.00
12,000.00000 1.000 12,000.00
CAT 0303 CURRENT AMT $ 244,235.83 $ 0.00s 231,395.73
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1000 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
1005 620-00014 FIELD LABORATORY (SPECIAL) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1010 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 66,700.00 $ 0.00s 65,000.00
PROJECT TOTAL CURRENT AMT $ 4,069,419.00 $ 164,518.96 S 1,576,336.86



